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ISSUE

Resolution G-01-21, STIP GUIDELINES, adopted by the California Transportation Commission
(Commission) on July 12, 2001, stipulates that the Commission may extend the deadline for allocation
of funds no more than one time and only if it finds that an unforeseen and extraordinary circumstance
beyond the control of the responsible agency has occurred that justifies the extension.  The extension
will not exceed the period of delay directly attributed to the extraordinary circumstance and will in no
event be for more than twenty (20) months.

For the projects listed in Attachment I, the responsible agencies will not be able to meet the deadline as
specified in accordance with the STIP Guidelines.  The responsible agencies have requested an extension
to allow sufficient time to resolve outstanding issues.

SUMMARY

The Commission has programmed $223,000 STIP funds for the two projects.  Attachment I describes the
delays that have resulted in the extension requests.

RECOMMENDATION

The Department recommends the Commission approve the time extensions.
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REQUEST TO EXTEND THE PERIOD OF PROJECT ALLOCATION
CTC STIP GUIDELINES, SECTION 65 – TIMELY USE OF FUNDS

Recipient
Project Description

PPNO # Amount
Programmed

Prog.
Yr.

Recipient’s Stated Reason for Delay Extension 
Request

Department
Recommendation

San Francisco Bay Area
Rapid Transt District

   SFO Extension
Bikeway Project

04-1035 $123,000 01/02
Adoption of the environmental
document has been delayed, by the
addition of a new traffic study to
evaluate the impact o the proposed
bikeway on traffic circulation, until the
August/ September 2002 BART Board
meeting.

4 Months
(PS&E)

6/30/02
to

10/31/02

Approve.  The four
months requested
will enable agency to
adopt environmental
and request allocation
of design funds.

City of Santa Clarita
   Newhall Metrolink

Station Additional
Parking

07-2901 $100,000 01/02
Agreement could not be reached with
the property owner which caused the
City to use eminent domain. The City
has began the tenant relocation process,
has completed the site surveying, and
expects to complete project design in six
months.

6 Months
(CON)

6/30/02
to

12/31/02

Approve.  The six
months requested will
enable agency to
acquire property,
complete design and
request allocation of
construction funds.

Total $223,000


